

Members: Abadiano, Jan Edward
Carreon, John Loi
Econar, John Mark

Project Start Date: 9/3/2024
Current Date: 12/3/2024
Weeks in Progress: 13
Status:

	Todo
	In-Progress
	Done
	On-hold

Tasks		Assignee	Date Started	Date Finished	Status	3-Sep	10-Sep	17-Sep	24-Sep	1-Oct	8-Oct	15-Oct	22-Oct	29-Oct	5-Nov	12-Nov	19-Nov	26-Nov	3-Dec
1. Features																			
1.1 User Authentication	Abadiano, Jan Edward	9/30/2024	10/17/2024	Done															
1.2 Candidate Management	Econar, John Mark	10/1/2024	11/30/2024	Done															
1.3 Election Status Management	Carreon, John Loi	11/27/2024	12/1/2024	Done															
1.4 Voting Process	Econar, John Mark	10/1/2024	11/30/2024	Done															
1.5 Vote Tallying and Results Display	Carreon, John Loi	10/27/2024	11/30/2024	Done															
1.6 Role-based Access Control	Abadiano, Jan Edward	10/27/2024	11/30/2024	Done															
2. Project Planning																			
2.1 ERD	Abadiano, Jan Edward	9/3/2024	9/5/2024	Done															
2.2 User-flow	Abadiano, Carreon	9/10/2024	9/30/2024	Done															
3. Design																			
3.1 Wireframes	Econar, John Mark	9/3/2024	10/9/2024	Done															
3.2 User-Interface (UI)	Econar, John Mark	9/3/2024	10/8/2024	Done															
3.2.1 Removed notification	Econar, John Mark	10/1/2024	10/8/2024	Done															
3.2.2 Removed settings	Econar, John Mark	10/1/2024	10/8/2024	Done															
3.2.3 Proper buttons hover effects	Econar, John Mark	10/1/2024	10/8/2024	Done															
3.3 User-Experience (UX)	Econar, John Mark	9/3/2024	10/8/2024	Done															
4. Development																			
4.1 BACKEND																			
4.1.1 Configure IDE (VSCode)	Abadiano, Jan Edward	9/22/2024	9/22/2024	Done															
4.1.2 Github Setup	Abadiano, Jan Edward	9/22/2024	9/22/2024	Done															
4.1.3 User-Authentication	Abadiano, Jan Edward	9/22/2024	10/13/2024	Done															
4.1.4 Models access control	Abadiano, Jan Edward	10/27/2024	11/2/2024	Done															
4.1.5 database student 2nd verification	Abadiano, Jan Edward	10/22/2024	11/2/2024	Done															
4.1.6 Admin account azure integration	Abadiano, Jan Edward	10/22/2024	11/2/2024	Done															
4.1.7 Vote Count	Econar, John Mark	11/12/2024	11/26/2024	Done															
4.1.8 VoteSlip	Abadiano, John Edward	11/12/2024	11/26/2024	Done															
4.2 FRONTEND																			
4.2.1 Landing Page	Carreon, John Loi	9/22/2024	10/8/2024	Done															
4.2.1.1 Home Page	Carreon, John Loi	9/17/2024	10/8/2024	Done															
4.2.1.2 About Page	Carreon, John Loi	9/17/2024	10/8/2024	Done															
4.2.1.3 Contact Page	Carreon, John Loi	9/17/2024	10/8/2024	Done															
4.2.1.4 FAQs Page	Econar, John Mark	9/29/2024	10/8/2024	Done															
4.2.2 Dashboard-VotingPage	Econar, Abadiano	10/1/2024	11/30/2024	Done															
4.2.2.1 Dashboard-VotingPage-ViewDetails	Econar, John Mark	11/2/2024	11/30/2024	Done															
4.2.2.1.1 Data-Fetching from Database for CandidateDetails	Econar, John Mark	10/1/2024	11/30/2024	Done															
4.2.2.2 Election-Status	Carreon, John Loi	10/2/2024	11/30/2024	Done															
4.2.3 Dashboard-CandidatesPage	Carreon, John Loi	11/16/2024	11/19/2024	Done															
4.2.3.1 Implemented Search Feature in both elections and candida	Econar, John Mark	10/2/2024	11/30/2024	Done															
4.2.3.2 Created Election, Position, Candidate Models	Econar, John Mark	10/3/2024	11/30/2024	Done															
4.2.3.3 DataFetching from Database (sqlite3)	Econar, John Mark	10/3/2024	11/30/2024	Done															
4.2.3.4 Enhanced UI for Candidates Card	Carreon, John Loi	9/22/2024	11/30/2024	Done															
4.2.4 Dashboard-Guidelines	Carreon, John Loi	9/29/2024	10/15/2024	Done															
4.2.5 Dashboard-Dashboard	Carreon, John Loi	9/29/2024	10/15/2024	Done															
4.2.5.1 Implementing Interactive Sidebar	Abadiano, Jan Edward	10/27/2024	11/30/2024	Done															
4.2.6 Brand Specialized UI design for admin	Abadiano, Jan Edward	11/15/2024	11/23/2024	Done															
4.2.7 Initial based profile picture	Abadiano, Jan Edward	11/15/2024	11/23/2024	Done															